

Add | Expand all | Collapse all | Zoom in | Zoom out | Zoom to fit | Search

ID	Task Name	Start	End	Duration	Progress %	Dependency	Resources	Color	Notes
1	Organizing a University Workshop	2026-10-29	2026-11-18	21 days	0				
2	plan	2026-10-29	2026-11-01	4 days	0				
3	Define objectives	2026-10-29	2026-10-30	2 days	0		Ali		
4	Prepare agenda	2026-10-31	2026-11-01	2 days	0	3FS	Ali		
5	venue	2026-11-02	2026-11-04	3 days	0				
6	Search halls	2026-11-02	2026-11-03	2 days	0	4FS	Admin		
7	Confirm reservation	2026-11-04	2026-11-04	1 day	0	6FS	Admin		
8	Speakers	2026-11-05	2026-11-09	5 days	0				
9	Identify experts	2026-11-05	2026-11-07	3 days	0	7FS	Ali		
10	Send invitations	2026-11-08	2026-11-09	2 days	0	9FS	Ali		
11	Materials	2026-11-10	2026-11-14	5 days	0				
12	Design slides	2026-11-10	2026-11-12	3 days	0	10FS	Ali		
13	Print handouts	2026-11-13	2026-11-14	2 days	0	12FS	Printing Office		
14	Promotion	2026-11-15	2026-11-18	4 days	0				
15	Create posters	2026-11-15	2026-11-16	2 days	0	13FS	Ali		
16	Share on social media	2026-11-17	2026-11-18	2 days	0	15FS	Ali		
17	finish milestone	2026-11-18	2026-11-18	0 days	0	16FS			




Add
Expand all
Collapse all
Zoom in
Zoom out
Zoom to fit
Search
ID
Task Name
Start
1 Organizing a University Workshop 2026-10-29
2 plan 2026-10-29
3 Define objectives 2026-10-29
4 Prepare agenda 2026-10-31
5 venue 2026-11-02
6 Search halls 2026-11-02
7 Confirm reservation 2026-11-04
8 Speakers 2026-11-05
9 Identify experts 2026-11-05
10 Send invitations 2026-11-08
11 Materials 2026-11-10
12 Design slides 2026-11-10
13 Print handouts 2026-11-13
14 Promotion 2026-11-15
15 Create posters 2026-11-15
16 Share on social media 2026-11-17
17 finish milestone 2026-11-18
2026-10-25
2026-11-01
2026-11-08
2026-11-15
25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19